
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:35 PM
Run date

Time

Reviewer: Wright, Doug 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 401 Date: 08-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 699

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

No work was performed on the tower in the morning . All tower crews were called to work on the
barrier , & on the East catwalk .

In the afternoon , Tony , Jacob , & Richard had to work on the saddle cover plates . Crews had to fly
& erect the top plates after enlarging the holes . They started at 12:40 PM. Crews were done at 3:00 PM.
They left at 3:10 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

3.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 3.00 0.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00
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